

University of Chicago Interagency Taskforce
City Development Plan-Exhibit C

Dept	Project	5/11	6/11	7/11	8/11	9/11	10/11	11/11	12/11	1/12	2/12	3/12	4/12	5/12	6/12	7/12	8/12	9/12	10/12	11/12	12/12	2013	2014	2015	2016	Description	Approximate Dollar Amount of Public Investment
DOB	Astronomy & Astrophysics																									Construction of a 15,000 sq. ft. temporary trailer	na
DOB	Kersten Bridge																									Underpinning of overhead bridge at 57 th and Ellis	na
DOB	Shapiro Hall																									New Building for University Lab	na
DOB	WERC																									New 7-story structure	na
CDOT	Cottage Grove/S. Lakefront Transit Study																									Consider feasibility of enhanced bus & bike service on Cottage Grove, especially 47 th to 63 rd .	\$450,000.00
CDOT	Garfield Blvd bus/bike enhancements																									Consider feasibility of enhanced bus & bike service along Garfield Blvd., especially Dan Ryan to King Dr. (see also DHED project)	scope to be determined
CDOT	Morgan/Rainey/Payne Dr. Bike Lanes																									Add bike lanes and improve pavement markings along Morgan/Rainey/Payne Drive through Washington Park	\$40,000.00
CDOT	Enhance Lakefront Bike Connections																									Identify opportunities to enhance bike connections to/from Lakefront	scope to be determined
CDOT	Stony Island Park Access/Bike Facilities																									Utilize CLOCC Safe Access to Parks Plan & Policies to identify candidate treatments to improve pedestrian safety & park access; consider extending bike facilities	scope to be determined
CDOT	Ellis Avenue streetscape (UofC initiative)																									Work with U of C on transformation of Ellis as N-S campus hub with emphasis on bus, bikes and pedestrians	scope to be determined
CDOT	58th St. streetscape (UofC initiative)																									Work with U of C to develop contextually appropriate improvement of 58th St. between University and Woodlawn	scope to be determined
CDOT	57 th St., Lake Park Ave. to Stony Island																									Provide technical support on the issue of converting 1-way segment between Stony Island and Lake Park to 2-way	scope to be determined
CDOT	Gateway approaches																									Work with U of C on development of "gateway" entries to campus at 55 th , 56 th , 59 th & 60 th along Cottage Grove; & between Ryan & University along	scope to be determined
CDOT	Midway Plaisance enhancements																									Work with alderman, university & other stakeholders on traffic, bike, ped & parking improvements along Midway Plaisance	scope to be determined
CDOT	Midway Crossings																									Work with U of C to resolve permit issues	na
CDOT	Public Way Permitting																									Conduct process review to identify opportunities to improve timeliness and predictability.	na
CDOT	Campus parking strategies																									Collaborate with U of C on strategies to reduce parking demand	na
CDOT	63rd St./Cottage Grove/Green Line																									Work with alderman and U of C to identify strategies to improve function and appearance of 63rd & Cottage Grove	scope to be determined
CDOT	DuSable/UCMC traffic management																									Facilitate congestion mitigation planning to support DuSable campus concept and UCMC access needs (see also CPD DuSable project)	na
CDOT	Harper Court development																									Design & construction to re-establish Harper Avenue between 52nd St. & 53rd St. (see also DHED Harper Court project)	\$1,324,000.00
CDOT	53rd St. streetscape																									Collaborate with alderman & U of C on development of streetscape strategy to support 53rd St. redevelopment	na
CDOT	Clarence Darrow bridge rehab																									Reconditioning of historic structure to restore functional use	\$7,000,000.00
CDOT	Museum of Science and Industry West Lot																									Reconfiguration of lot to accommodate bus traffic; new paving, lighting fixtures, pathways and landscaping.	\$3,500,000.00
CTA	Green Line/63rd*																									Improve station and work on TOD plan	\$16,000,000.00
CTA	Green Line/55th*																									Improve station and integrate into street plan, estimated 16-18 million needed	\$16,000,000.00
CPD	Integration effort																									Design ways in which to integrate both WP and Jackson Park with campus	\$50,000.00
CPD	Marquette Bike Path																									12' wide multi-use path connecting Stony Island Avenue to the Lakefront Trail.	\$90,000.00
CPD	59 th Street Bike Path																									12' wide multi-purpose trail with lighting connecting Stony island Avenue to the Lakefront Trail.	\$20,000.00
CPD	Lakefront Trail Upgrade – La Rabida to 67 th																									Upgrading the Lakefront Trail to 14' paved standard, with 3' of soft running surface on each side.	\$60,000.00
CPD	Lakeshore Drive West Path																									Upgrade to 12' wide multi-purpose trail on the west side of Lakeshore Drive.	\$240,000.00
CPD	Underground Parking																									Proposed underground parking in partnership with U of C Medical Center. Includes 8 new acres of parkland to replace trades buildings.	scope to be determined
CPD	U of C Medical Center Signs																									Replacement of old U of C Medical center signage with new comprehensive sign package.	scope to be determined
CPD	Nichols Park Framework Plan																									Potential U of C-funded improvements to Nichols Park to coincide development activities that border the park	\$25,000.00
CPD	Beehive Park Expansion																									Minor expansion of existing park	\$50,000.00
CPD	Hansberry Park Expansion																									Minor expansion of existing park	\$75,000.00
CPD	Sumac Park Expansion																									Expansion of existing park and development of new playground	\$700,000.00
CPD	DuSable Museum Expansion																									Renovation and expansion of Museum that includes future road closure at 57th between Payne and Cottage Grove. Phase 2 begins 11/11	scope to be determined
CPD	Washington Park courts																									Study re: adaptive re-use of courts for dog area	na
CPD	Jackson Park "Take the Field" Athletic Field																									New privately-funded artificial turf athletic field inside track.	\$200,000.00
HED	Harper Court																									Implement commercial redevelopment project at Harper Court/53 rd St.	\$20,040,000.00
HED	63 rd Between Dan Ryan & Cottage																									With CTA, create commercial redevelopment plan as TOD.	\$200,000.00
HED	Schulze Bakery- <i>In discussion</i>																									Redevelop property for commercial use	scope to be determined
HED	Food for Less- <i>In discussion</i>																									Redevelop property at 55 th /King as Food for Less grocery	scope to be determined
HED	Garfield Blvd																									Commercial redevelopment plan for Blvd from Dan Ryan to Washington Park	scope to be determined
HED	Infill housing																									Create new TIF residential district in WP	na
HED	Infill housing																									Support Columbia Pointe development along 63 rd St. in Woodlawn	scope to be determined
HED	Grove Parc																									Complete redevelopment of Grove Parc, along Cottage Grove between 61 st and 63 rd	\$3,063,415.00
HED	Planned Development- <i>In discussion</i>																									Amend PD to add parcels and increase densities	na
HED	Landmarks- <i>In discussion</i>																									Coordinate designations with University	na
CPS	Woodlawn Children's Promise Community																									Work with UC and community leadership to implement Promise Community	scope to be determined
CPS	Hyde Park High School																									Work with CPS on Hyde Park High School	scope to be determined
Metra	59th Street Station																									Extend platform to 60 th and re-open 60 th St. entry	scope to be determined

Approximate Public Investment \$69,127,415.00

- Active Process Timeline
- On-going Process Timeline
- In discussion, no formal process has begun
- *- Funding source to be determined
- na- No costs associated at this time